ANNEX B

DEPARTMENT OF LABOR AND EMPLOYMENT REGIONAL OFFICE NO. 8 Procurement Monitoring Report as of July to December 2018

DEPARTMENT OF LABOR AND EMPLOYMENT REGIONAL OFFICE NO. 8 Procurement Monitoring Report as of July to December 2018																					
Code Procurement (UACSI PAP)  Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of	ABC (PhP)			Contract Cost (PhP)		
			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	СО	Total	MOOE	со
COMPLETED PROCUREMENT	ACTIVITIE	s	1	L		1		L		aliques segments and recommendate comments passed from		<u> </u>		Daniel Anni August, anche au concentina e State	ulan manananan da	Mana guarante de propinsion de la composition della composition de	THE COLUMN TWO IS NOT THE OWNER, STATE OF	de parametria seria estre estre anticono entre estre est		AL SALES AND STORY OF THE SALES AND	
TONER FOR DEVELOP AND RISO	IMSD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	42,580.00	42,580 00		42,580.00	42,580.00	
IT EQUIPMENT FOR SETTING UP OF DOLE RO8 ALTERNATIVE WEBSITE FOR INTERNAL & EXTERNAL CLIENTS	IMSD	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	658,000.00	658,000.00		657,620.00	657,620.00	
ROLLER SHADES FOR	IMSD	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	424,000.00	424,000.00		423,791.16	423,791.16	
DOLE RO8 LIGHTED PANAFLEX SIGNAGES FOR FIELD	IMSD	NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 27, 2018	DEC. 27, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	52,300.00	52,300.00		52,300.00	52,300.00	
90,000KM CHECK-UP OF MITSUBISHI MONTERO	IMSD	Procurement  Direct  Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	30,000.00	30,000.00		29,574.76	29,574.76	
RICE VENDING PROJECT	NLFO	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	712,800.00	712,800 00		696,780.00	696,780.00	
POLO SHIRTS FOR CHILI	+	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	41,200.00	41,200.00		41,200.00	41,200.00	
10 PCS DOLE BANNERS	IMSD	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2018	DEC. 21, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	6,000.00	6,000.00		6,000.00	6,000.00	
LEASE OF VENUE & FOODS FOR THE 4TH QTR PESO MEETING ON DEC. 27, 2018	NLFO	NP-53.10 Lease of Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 20, 2018	DEC, 20, 2018	N/A	DEC. 27, 2018	DEC 27, 2018	GAA	13,500.00	13,500.00		13,500.00	13,500.00	
PESO MEETING & YEPA	BFO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 19, 2018	DEC. 19, 2018	N/A	DEC. 20, 2018	DEC 20, 2018	GAA	7,350.00	7,350.00		7,350.00	7,350.00	
NRCO -SPIMS TEACHING	NRCO	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 17, 2018	DEC. 17, 2018	N/A	DEC. 20, 2018	DEC 20, 2018	GAA	194,600.00	194,600.00		194,600.00	194,600.00	
PORTABLE COMMUNICATION EQUIPMENTS	IMSD	Shopping 52.1B	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 17, 2018	DEC. 17, 2018	N/A	DEC. 21, 2018	DEC 21, 2018	GAA	359,976.00	359,976.00		359,976.00	359,976.00	
4TH QUARTER AIRCON MAINTENANCE	IMSD	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 17, 2018	DEC. 17, 2018	N/A	DEC. 24, 2018	DEC 24, 2018	GAA	13,800.00	13,800.00		13,800.00	13,800.00	
DOLE ROS YEPA	IMSD	NP-53.10 Lease of Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 17, 2018	DEC. 17, 2018	N/A	DEC. 18, 2018	DEC 18, 2018	GAA	85,000.00	85,000.00		85,000.00	85,000.00	
CUSTOMIZED PRINTED MUGS (DOLE 85TH ANNIVERSARY)	IMSD	SHOPPING 52.1B	N/A	N/A	N/A	N/A	N/A.	N/A	N/A	DEC. 14, 2018	DEC. 14, 2018	N/A	DEC. 18, 2018	DEC 18, 2018	GAA	15,000.00	15,000.00		15,000.00	15,000.00	
SUPPLY & DELIVERY OF VARIOUS TOOLS & EQUIPMENTS INFORMAL SECTOR WORKERS - BFO	. BFO	SHOPPING 52.1B	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 13, 2018	DEC. 17, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	459,060.00	459,060.00		386,446.00	386,446.00	
SUPPLY & DELIVERY OF VARIOUS TOOLS & EQUIPMENTS TO SKILLED WORKERS - NSFO - LGU San Roque	NSFO	SHOPPING 52.1B	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 13, 2018	DEC. 17, 2018	N/A	DEC. 28, 2018	DEC 28, 2018	GAA	938,000.00	938,000 00		923,650.00	923,650.00	
4TH QUARTER RTIPC MEETING	TSSD	NP-53.10 Lease of Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 11, 2018	DEC. 11, 2018	N/A	DEC. 12, 2018	DEC 12, 2018	GAA	17,500.00	17,500.00		17,500.00	17,500.00	
2018 PESO REGIONAL CONGRESS CUM YEPA ON DEC. 13-14, 2018	TSSD	NP-53.10 Lease of Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 11, 2018	DEC. 12, 2018	N/A	DEC: 14, 2018	DEC. 20, 2018	GAA	610,200.00	610,200.00		610,200.00	610,200.00	