

ANNEX B

DEPARTMENT OF LABOR AND EMPLOYMENT RO VIII Procurement Monitoring Report as of DECEMBER 31, 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																		
330100100005000	2 pcs rubber tires and 1 unit 25M battery for motor	ESFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/15/21	7/15/21	N/A	7/15/21	7/15/21	8/9/21	N/A	8/23/21	8/23/21	GAA	17,000.00	17,000.00	-	12,440.00	12,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100003000	8 pcs 78 LED Tube Light, 18 pcs 36 LED Tube Light	ORD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/28/21	7/28/21	N/A	7/28/21	7/28/21	8/6/21	N/A	8/9/21	8/9/21	GAA	1,800.00	1,800.00	-	1,500.00	1,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	803.0831 - Tappain Printing - TUPAD Wage Payout - Subawang TUPAD	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/7/21	7/7/21	N/A	7/7/21	7/7/21	7/7/21	N/A	7/9/21	7/9/21	GAA	5,920.00	5,920.00	-	5,919.36	5,919.36	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Supply and Delivery of TUPAD Customized Shirts and Buri Hats for 11,697 beneficiaries - Phase 2	TSSD	No	Public Bidding	7/7/21	7/19/21	7/27/21	8/9/21	8/9/21	8/9/21	8/12/21	8/12/21	8/13/22	8/31/21	8/31/21	10/7/21	10/7/21	GAA	3,333,645.00	3,333,645.00	-	1,610,676.90	1,610,676.90	-	3	7/15/21	7/15/21	7/15/21	7/15/21	7/15/21	7/15/21	N/A	N/A	
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 11,697 beneficiaries - Phase 2	TSSD	No	Public Bidding	7/7/21	7/19/21	7/27/21	8/9/21	8/9/21	8/9/21	8/12/21	8/12/21	8/13/22	8/19/21	8/19/21	8/19/21	8/19/21	GAA	596,595.00	596,595.00	-	270,000.00	270,000.00	-	3	7/15/21	7/15/21	7/15/21	7/15/21	7/15/21	7/15/21	N/A	N/A	
330100100003000	Supply and Delivery of TUPAD Customized Shirts and Buri Hats for 11,697 beneficiaries - Phase 3	TSSD	No	Public Bidding	7/7/21	8/3/21	8/11/21	8/24/21	8/24/21	8/24/21	8/24/21	8/27/21	8/27/21	9/1/21	9/7/21	9/7/21	11/23/21	12/1/21	GAA	3,333,645.00	3,333,645.00	-	1,380,246.00	1,380,246.00	-	3	7/16/21	7/16/21	7/16/21	7/16/21	7/16/21	7/16/21	N/A	N/A
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 11,697 beneficiaries - Phase 3	TSSD	No	Public Bidding	7/7/21	8/3/21	8/11/21	8/24/21	8/24/21	8/24/21	8/27/21	8/27/21	9/1/21	9/16/21	9/16/21	9/21/21	9/21/21	GAA	596,595.00	596,595.00	-	265,000.00	265,000.00	-	3	7/16/21	7/16/21	7/16/21	7/16/21	7/16/21	7/16/21	N/A	N/A	
330100100003000	Supply and Delivery of TUPAD Customized Shirts and Buri Hats for 11,697 beneficiaries - Phase 4	TSSD	No	Public Bidding	7/7/21	8/5/21	8/13/21	8/25/21	8/25/21	8/25/21	9/6/21	9/6/21	9/6/21	9/14/21	9/14/21	10/18/21	10/18/21	GAA	3,333,645.00	3,333,645.00	-	1,348,497.06	1,348,497.06	-	3	7/29/21	7/29/21	7/29/21	7/29/21	7/29/21	7/29/21	N/A	N/A	
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 11,697 beneficiaries - Phase 4	TSSD	No	Public Bidding	7/7/21	8/5/21	8/13/21	8/25/21	8/25/21	8/25/21	9/6/21	9/6/21	9/6/21	9/17/21	9/17/21	9/23/21	9/23/21	GAA	596,595.00	596,595.00	-	254,784.00	254,784.00	-	3	7/29/21	7/29/21	7/29/21	7/29/21	7/29/21	7/29/21	N/A	N/A	
330100100003000	Supply and Delivery of TUPAD Customized Shirts and Buri Hats for 11,697 beneficiaries - Phase 5	TSSD	No	Public Bidding	7/7/21	8/9/21	8/17/21	8/31/21	8/31/21	8/31/21	9/9/21	9/9/21	9/10/21	9/21/21	9/21/21	10/27/21	10/27/21	GAA	3,333,645.00	3,333,645.00	-	1,321,761.00	1,321,761.00	-	3	8/4/21	8/4/21	8/4/21	8/4/21	8/4/21	8/4/21	N/A	N/A	
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 12,697 beneficiaries - Phase 5	TSSD	No	Public Bidding	7/7/21	8/9/21	8/17/21	8/31/21	8/31/21	8/31/21	9/9/21	9/9/21	9/10/21	9/21/21	9/21/21	10/4/21	10/4/21	GAA	596,595.00	596,595.00	-	247,000.00	247,000.00	-	3	8/4/21	8/4/21	8/4/21	8/4/21	8/4/21	8/4/21	N/A	N/A	
330100100003000	Supply and Delivery of TUPAD Customized Shirts and Buri Hats for 12,697 beneficiaries - Phase 6	TSSD	No	Public Bidding	7/7/21	8/11/21	8/19/21	9/1/21	9/1/21	9/1/21	9/13/21	9/13/21	9/14/21	9/17/21	9/17/21	12/3/21	12/3/21	GAA	3,530,865.00	3,530,865.00	-	1,362,790.00	1,362,790.00	-	3	8/5/21	8/5/21	8/5/21	8/5/21	8/5/21	8/5/21	N/A	N/A	
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 12,697 beneficiaries - Phase 6	TSSD	No	Public Bidding	7/7/21	8/11/21	8/19/21	9/1/21	9/1/21	9/1/21	9/8/21	9/8/21	9/9/21	9/17/21	9/17/21	9/29/21	9/29/21	GAA	631,855.00	631,855.00	-	258,000.00	258,000.00	-	3	8/5/21	8/5/21	8/5/21	8/5/21	8/5/21	8/5/21	N/A	N/A	
330100100005000	1 unit car battery, SSMP, maintenance-free for Mitsubishi Adventure of the office	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/16/21	7/16/21	N/A	7/16/21	7/16/21	8/2/21	8/2/21	8/2/21	GAA	7,500.00	7,500.00	-	6,300.00	6,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	1 pc 3x8 inch paper for National Disability Week	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/9/21	7/9/21	N/A	7/9/21	7/9/21	7/9/21	N/A	7/12/21	7/12/21	GAA	405.00	405.00	-	405.00	405.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	3rd quarter common-rod supplies	IMSD	No	Shopping 52.1B	N/A	7/16/21	N/A	N/A	7/27/21	7/27/21	N/A	7/27/21	7/27/21	7/29/21	N/A	8/23/21	8/23/21	GAA	71,868.00	71,868.00	-	71,869.50	71,869.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	8 units Steel Rack for TSSD, 5 boxes	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/27/21	7/27/21	N/A	7/27/21	7/27/21	7/29/21	N/A	9/15/21	9/15/21	GAA	50,000.00	50,000.00	-	45,750.00	45,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	6 pcs 16 inches Stand Fan	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/23/21	7/23/21	N/A	7/23/21	7/23/21	7/28/21	N/A	8/10/21	8/10/21	GAA	17,000.00	17,000.00	-	16,712.00	16,712.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	140 pcs Data Printer with Cover, 1pc Universal Laptop Charger for ACER 4745, 1pc Universal Laptop Charger for ACER 4743, 100pcs ID Sinc, 70pcs DOLE AFTA ID, 47pcs DOLE ID Wallet Size for	IMSD	No	Shopping 52.1B	N/A	7/27/21	N/A	N/A	8/20/21	8/20/21	N/A	8/20/21	8/20/21	8/26/21	N/A	9/22/21	9/22/21	GAA	83,250.00	83,250.00	-	77,410.00	77,410.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100004000	Siphoning of DOLE RO VIII Septic tank, 6 truckloads	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	8/10/22	8/10/22	N/A	8/10/22	8/10/22	8/12/21	N/A	8/30/21	8/30/21	GAA	25,000.00	25,000.00	-	11,400.00	11,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	Meals for the conduct of 3rd Quarter PESO Managers Meeting & Log 3, 4 & 5	NLFO	No	NP-SVP	N/A	N/A	N/A	N/A	7/19/21	7/19/21	N/A	7/19/21	7/19/21	7/19/21	N/A	7/21/21	7/21/21	GAA	13,850.00	13,850.00	-	13,680.00	13,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	1 pc 3x36 Tappain for the Association of PESO Managers of North Leyte Field Office (PESOMN)	NLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/19/21	7/19/21	N/A	7/19/21	7/19/21	7/19/21	N/A	7/21/21	7/21/21	GAA	350.00	350.00	-	225.00	225.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	Meals for the conduct of 3rd Quarter PESOMASOL Meeting cum National PESO Congress (PESOMASOL)	SLFO	No	NP-SVP	N/A	N/A	N/A	N/A	7/19/21	7/19/21	N/A	7/19/21	7/19/21	7/19/21	N/A	7/22/21	7/22/21	GAA	14,000.00	14,000.00	-	14,000.00	14,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	Lease of venue inclusive of meals for the conduct of 2021 Regional MFD and Realization of Pacific 1 meal and 1 snack for the deliberation for the Best DOLE Kibutayan & TUPAD (Kibutayan)	TSSD	No	NP-SVP	N/A	N/A	N/A	N/A	7/22/21	7/22/21	N/A	7/22/21	7/22/21	7/22/21	N/A	7/23/21	7/23/21	GAA	11,800.00	11,800.00	-	11,800.00	11,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310100100002000	Lease of venue inclusive of meals for the conduct of 3rd Quarter West Leyte PESO Managers Meeting cum National PESO Congress (PESOMASOL)	WLFO	No	Lease of Venue	N/A	N/A	N/A	N/A	7/28/21	7/27/21	N/A	7/28/21	7/28/21	7/28/21	N/A	8/3/21	8/3/21	GAA	16,500.00	16,500.00	-	16,500.00	16,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
320100100005000	Rubber tires for Mitsubishi Montero with Plate No SHZ-423 of the office 26065 R17 for replacement of damaged tires	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/28/21	7/28/21	N/A	7/28/21	7/28/21	7/28/21	N/A	7/30/21	7/30/21	GAA	10,000.00	10,000.00	-	9,900.00	9,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
320100100005000	6 inch x 2 inch x 1/2 inch PVC E vehicles	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/28/21	7/28/21	N/A	7/28/21	7/28/21	7/30/21	N/A	9/15/21	9/15/21	GAA	42,000.00	42,000.00	-	41,076.00	41,076.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	10 minute telephony services for DOLE Best Livelihood Assisted Program	TSSD	No	NP-SVP	N/A	7/27/21	N/A	N/A	7/30/21	7/30/21	N/A	7/30/21	7/30/21	8/2/21	N/A	8/16/21	8/16/21	GAA	100,000.00	100,000.00	-	96,000.00	96,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	Memory, wireless keyboard and mouse, usb splitter and high-definition web camera for setting up of TUPAD	ORD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	7/28/21	7/28/21	N/A	7/28/21	7/28/21	8/2/21	N/A	8/19/21	8/19/21	GAA	15,100.00	15,100.00	-	5,130.00	5,130.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100004000	General aircon cleaning and air filter replacement of Toyota HiLux of the Office	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	8/5/21	8/5/21	N/A	8/5/21	8/5/21	8/12/21	N/A	8/12/21	8/12/21	GAA	6,500.00	6,500.00	-	6,100.00	6,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	Tappain Printing - Welcome Tap of Sec. Bello and Party on 11/04/21	IMSD																																

310100100003000	Tapaalin printing 1 pc. 3x 5 Tapaalin with holes for the 32nd National Statistics Month Celebration in Eastern Visayas with DOLE as the host for the	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	9/23/21	9/23/21	N/A	9/23/21	9/23/21	9/23/21	9/23/21	GAA	225.00	225.00	-	225.00	225.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
330100100003000	Fabrication and installation of Acrylic Barrier at DOLE-ESPO as safety precaution for COVID-19	ESFO	No	NP-SVP	N/A	N/A	N/A	N/A	9/30/21	9/30/21	N/A	9/30/21	9/30/21	10/4/21	N/A	10/14/21	10/14/21	GAA	41,400.00	41,400.00	-	41,400.00	41,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100003000	60 pcs Data Box Files without cover, Bright Red, 15.5" x 5" x 9-1/2"	SFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	9/30/21	9/30/21	N/A	9/30/21	9/30/21	10/4/21	N/A	10/12/21	10/12/21	GAA	12,600.00	12,600.00	-	8,160.00	8,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310100100003000	200 pcs planners and back packs for CRAB activity materials	TSSD	No	Shopping 52.1B	N/A	9/27/21	N/A	N/A	9/30/21	9/30/21	N/A	9/30/21	9/30/21	10/4/21	N/A	12/15/21	12/15/21	GAA	240,000.00	240,000.00	-	175,200.00	175,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100004000	Supply and Delivery of Various supplies and materials for Parents of Child Laborers in Bicol	BFO	No	Shopping 52.1B	N/A	9/27/21	N/A	N/A	9/30/21	9/30/21	N/A	9/30/21	9/30/21	10/4/21	N/A	12/21/21	12/21/21	GAA	583,100.00	583,100.00	-	450,647.00	450,647.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100003000	110 pcs box file with cover, bright red, 15.5" x 5" x 9-1/2"	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/1/21	10/1/21	N/A	10/1/21	10/1/21	10/1/21	N/A	10/12/21	10/12/21	GAA	38,500.00	38,500.00	-	37,400.00	37,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 12,802 beneficiaries - Phase 10	TSSD	No	Public Bidding	8/6/21	9/8/21	9/29/21	9/29/21	9/29/21	9/29/21	10/4/21	10/5/21	10/5/21	10/18/21	10/19/21	11/2/21	11/2/21	GAA	652,950.00	652,950.00	-	238,777.10	238,777.10	-	3	8/9/21	8/9/21	8/9/21	8/9/21	8/9/21	N/A	N/A		
330100100003000	30 units Laptop for Office Productivity	IMSD	No	Public Bidding	N/A	10/11/21	10/19/21	11/4/21	11/4/21	11/4/21	11/15/21	11/15/21	11/15/21	11/15/21	11/15/21	11/15/21	11/15/21	GAA	1,500,000.00	1,500,000.00	-	1,490,400.00	1,490,400.00	-	3	10/11/21	10/11/21	10/11/21	10/11/21	10/11/21	N/A	N/A		
330100100003000	17 units Pedicab for NLFO Pedicab Project for 2021	NLFO	No	NP-SVP	N/A	9/29/21	N/A	N/A	10/5/21	10/5/21	N/A	10/5/21	10/5/21	10/7/21	N/A	11/12/21	11/12/21	GAA	391,000.00	391,000.00	-	373,490.00	373,490.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	184 sacks of white rice and 23 units weighing scales for NLFO's Rice Distribution Project for 2021	NLFO	No	Shopping 52.1B	N/A	9/29/21	N/A	N/A	10/4/21	10/4/21	N/A	10/4/21	10/4/21	10/7/21	N/A	11/12/21	11/12/21	GAA	439,300.00	439,300.00	-	378,120.00	378,120.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	1 unit biometric finger attendance machine for non-regular employees	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/1/21	10/1/21	N/A	10/1/21	10/1/21	10/7/21	N/A	11/4/21	11/4/21	GAA	5,800.00	5,800.00	-	5,000.00	5,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310100100003000	3 pcs Plaque for the Regional Secretary's Bicol Region Service Awards Recognition and Rewards Material	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/4/21	10/4/21	N/A	10/4/21	10/4/21	10/8/21	N/A	11/9/21	11/9/21	GAA	6,000.00	6,000.00	-	3,600.00	3,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310100100002000	1 pc. 6 x 8 Tapaalin for the conduct of 2021 Jobstart Philippines Program, LST Graduation and Mini-Job Fair on Oct. 4, 2021	NLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	9/29/21	9/29/21	N/A	9/29/21	9/29/21	9/29/21	N/A	10/1/21	10/1/21	GAA	720.00	720.00	-	720.00	720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
330100100003000	Tapaalin Printing for Mock Check Awarding of TUPAD and DLP Without grants on Oct 6, 2021 - TUPAD - Ilongos, Baybay City, Hndang, Bato, Abuyog, Matalom, Mahaplag, Javier, DLP - Baybay City	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/1/21	10/1/21	N/A	10/1/21	10/1/21	10/1/21	N/A	10/4/21	10/4/21	GAA	1,815.00	1,815.00	-	1,815.00	1,815.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Equipment for Lactation Room - Personal fridge and microwave	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/6/21	10/6/21	N/A	10/6/21	10/6/21	10/7/21	N/A	11/9/21	11/9/21	GAA	15,000.00	15,000.00	-	13,924.00	13,924.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	24 pcs Plastic Planters for outdoor use in the Regional Office	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/4/21	10/4/21	N/A	10/4/21	10/4/21	10/4/21	N/A	11/4/21	11/4/21	GAA	3,600.00	3,600.00	-	3,096.00	3,096.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	25,000 pcs Printing of TUPAD ID	TSSD	No	Shopping 52.1B	N/A	10/5/21	N/A	N/A	10/8/21	10/8/21	N/A	10/8/21	10/8/21	10/12/21	N/A	12/1/21	12/1/21	GAA	125,000.00	125,000.00	-	56,250.00	56,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Repair and maintenance of one (1) Airconditioning Unit at DOLE SFO	SFO	No	NP-SVP	N/A	N/A	N/A	N/A	10/6/21	10/6/21	N/A	10/6/21	10/6/21	10/6/21	N/A	10/8/21	10/8/21	GAA	1,200.00	1,200.00	-	1,200.00	1,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 8,085 beneficiaries for TUPAD Implementation - Phase 11	TSSD	No	Public Bidding	N/A	10/7/21	10/15/21	10/28/21	10/28/21	10/28/21	11/9/21	11/9/21	11/9/21	11/15/21	11/15/21	12/28/21	12/28/21	GAA	477,055.00	477,055.00	-	179,100.00	179,100.00	-	3	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	N/A	N/A		
330100100003000	Supply and Delivery of Customized TUPAD Shirts and Bul Hats for 8,085 beneficiaries for TUPAD Implementation - Phase 11	TSSD	No	Public Bidding	N/A	10/7/21	10/15/21	10/28/21	10/28/21	10/28/21	11/9/21	11/9/21	11/23/21	11/25/21	11/25/21	12/28/21	12/28/21	GAA	1,899,975.00	1,899,975.00	-	909,158.25	909,158.25	-	3	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	N/A	N/A		
330100100003000	Supply and Delivery of Disposable Surgical Masks and Bath Soap for 12,420 beneficiaries for TUPAD Implementation - Phase 12	TSSD	No	Public Bidding	N/A	10/8/21	10/18/21	11/3/21	11/3/21	11/3/21	11/11/21	11/11/21	11/11/21	11/19/21	11/22/21	12/6/21	12/7/21	GAA	633,420.00	633,420.00	-	358,689.60	358,689.60	-	3	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	7 Oct 2021	N/A	N/A		
330100100003000	Supply and Delivery of Customized TUPAD Shirts and Bul Hats for 12,420 beneficiaries for TUPAD Implementation - Phase 12	TSSD	No	Public Bidding	10/6/21	11/11/21	11/19/21	12/3/21	12/3/21	12/3/21	12/6/21	12/7/21	12/7/21	12/13/21	12/13/21	12/28/21	12/28/21	GAA	2,918,700.00	2,918,700.00	-	1,363,095.00	1,363,095.00	-	3	11 Nov 2021	11 Nov 2021	11 Nov 2021	11 Nov 2021	11 Nov 2021	N/A	N/A		
330100100003000	PM Snacks for the conduct of meeting on ISO 9001:2015 Reclassification Audit	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	10/7/21	10/7/21	N/A	10/7/21	10/7/21	10/7/21	N/A	10/8/21	10/8/21	GAA	7,000.00	7,000.00	-	5,250.00	5,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100200001000	Tapaalin Printing with standee for CRAB for 2021	TSSD	No	Shopping 52.1B	N/A	10/11/21	N/A	N/A	10/14/21	10/14/21	N/A	10/14/21	10/14/21	10/15/21	N/A	11/15/21	11/15/21	GAA	258,000.00	258,000.00	-	-	-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Supply and delivery of various items for the implementation of Pedicab project 2021	NLFO	No	Shopping 52.1B	N/A	10/8/21	N/A	N/A	10/13/21	10/13/21	N/A	10/13/21	10/13/21	10/13/21	N/A	11/24/21	11/24/21	GAA	378,600.00	378,600.00	-	328,359.00	328,359.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	17 units Pedicab for NLFO Pedicab Project for 2021	NLFO	No	Shopping 52.1B	N/A	10/8/21	N/A	N/A	10/5/21	10/5/21	N/A	10/5/21	10/5/21	10/7/21	N/A	11/24/21	11/24/21	GAA	391,000.00	391,000.00	-	391,000.00	391,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3201000004000	2 pcs Tapaalin printing for the conduct of Basic OSH Training for Trainers and Trainers	NLFO	No	Shopping 52.1B	N/A	10/8/21	N/A	N/A	10/11/21	10/11/21	N/A	10/11/21	10/11/21	10/11/21	N/A	10/11/21	10/11/21	GAA	720.00	720.00	-	720.00	720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100004000	Foods, venue and accommodation for the conduct of training under the WODP on Oct 14-15, 2021	SLFO	No	NP-SVP	N/A	N/A	N/A	N/A	10/13/21	10/13/21	N/A	10/13/21	10/13/21	10/13/21	N/A	10/15/21	10/15/21	GAA	33,000.00	33,000.00	-	31,400.00	31,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	ACU Maintenance at SLFO	SLFO	No	NP-SVP	N/A	N/A	N/A	N/A	10/11/21	10/11/21	N/A	10/11/21	10/11/21	10/11/21	N/A	10/13/21	10/13/21	GAA	4,100.00	4,100.00	-	3,050.00	3,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Provision of Livelihood for Bread and Pastry of Pope Francis Village Home Based Workers Association (Fbacawag)	NLFO	No	Shopping 52.1B	N/A	10/12/21	N/A	N/A	10/15/21	10/15/21	N/A	10/15/21	10/15/21	10/19/21	N/A	11/10/21	11/10/21	GAA	499,810.00	499,810.00	-	416,890.00	416,890.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	2 units Multifunction Ink Tank Printer for office use	SLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/14/21	10/14/21	N/A	10/14/21	10/14/21	10/14/21	N/A	10/19/21	10/19/21	GAA	26,000.00	26,000.00	-	17,000.00	17,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Order and installation of LED lighted outdoor signage size: 114x200"	SLFO	No	NP-SVP	N/A	N/A	N/A	N/A	10/18/21	10/18/21	N/A	10/18/21	10/18/21	10/18/21	N/A	10/29/21	10/29/21	GAA	14,980.00	14,980.00	-	13,300.00	13,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	2 units Wifi Dongle and 1 unit power supply adapter for SLFO	SLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/18/21	10/18/21	N/A	10/18/21	10/18/21	10/18/21	N/A	10/29/21	10/29/21	GAA	4,500.00	4,500.00	-	2,650.00	2,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
320100100004000	Catering Services for the Conduct of BOSH-SO1 Training for selected members of PTPC Business Services	NSFO	No	NP-SVP	N/A	N/A	N/A	N/A	10/13/21	10/13/21	N/A																							

330100100003000	1 roll Laminating Film for office	SLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/19/21	10/19/21	N/A	10/19/21	10/19/21	10/19/21	10/19/21	N/A	10/22/21	10/22/21	GAA	1,500.00	1,500.00	-	945.00	945.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	1 meal and 2 snacks for the conduct of Orientation and Hands-on Training on Establishment Information System on October 14, 2021	ORD	No	NP-SVP	N/A	N/A	N/A	N/A	10/15/21	10/15/21	N/A	10/15/21	10/15/21	10/15/21	10/15/21	N/A	10/18/21	10/18/21	GAA	21,000.00	21,000.00	-	21,000.00	21,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	1 pc 34x48 tapalain printing for National Week for Overcoming Extreme Poverty	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/15/21	10/15/21	N/A	10/15/21	10/15/21	10/15/21	10/15/21	N/A	10/15/21	10/15/21	GAA	180.00	180.00	-	180.00	180.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Architectural plan and designs for renovation of DOLE RO B Parity and rehabilitation and renovation of DOJ P. 8 Annex	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	10/19/21	10/19/21	N/A	10/19/21	10/19/21	10/22/21	10/22/21	N/A	10/29/21	10/29/21	GAA	15,000.00	15,000.00	-	15,000.00	15,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Procurement of 65 units mobile phones for 65 beneficiaries under DOLE Bikecination Program which resulted from failure of procurement of 65 units	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/25/21	10/25/21	N/A	10/25/21	10/25/21	10/28/21	10/28/21	N/A	11/23/21	11/23/21	GAA	325,000.00	325,000.00	-	309,361.00	309,361.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Procurement of retailer SIM with 500.00 worth of load value (65 pcs smart network and 65 pcs globe network) for 65 beneficiaries under DOLE Bikecination Program which resulted from failure of bidding of the SCB - Manila	TSSD	No	Shopping 52.1B	N/A	10/20/21	N/A	N/A	10/25/21	10/25/21	N/A	10/25/21	10/25/21	10/28/21	10/28/21	N/A	11/23/21	11/23/21	GAA	95,550.00	95,550.00	-	82,966.00	82,966.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100200001000	Tapalain Printing with standee for PhilNet Marketing Campaign Materials	TSSD	No	Shopping 52.1B	N/A	10/20/21	N/A	N/A	10/25/21	10/25/21	N/A	10/25/21	10/25/21	10/28/21	10/28/21	N/A	11/18/21	11/18/21	GAA	96,300.00	96,300.00	-	51,240.00	51,240.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100006000	Venue Meets, Accommodation and Supplies for the conduct of Core Competency Enhancement Training for DOLE RO B Hearing Officers	TSSD	No	NP-SVP	N/A	10/21/21	N/A	N/A	10/26/21	10/26/21	N/A	10/26/21	10/26/21	10/17/21	10/17/21	N/A	11/17/21	11/17/21	GAA	222,240.00	222,240.00	-	196,920.00	196,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Symbolic Key for DOLE turn-over ceremony	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/22/21	10/22/21	N/A	10/22/21	10/22/21	10/22/21	10/22/21	N/A	10/25/21	10/25/21	GAA	2,000.00	2,000.00	-	1,950.00	1,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Mancom Regular Meeting on 25 October 2021	TSSD	No	NP-SVP	N/A	N/A	N/A	N/A	10/22/21	10/22/21	N/A	10/22/21	10/22/21	10/22/21	10/22/21	N/A	10/25/21	10/25/21	GAA	21,000.00	21,000.00	-	21,000.00	21,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100004000	PPES to be used by participants in the dispatch of their duty as LR	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/28/21	10/28/21	N/A	10/28/21	10/28/21	10/28/21	10/28/21	N/A	11/12/21	11/12/21	GAA	15,600.00	15,600.00	-	11,820.00	11,820.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	Health Kits/PPES for LR, FNIs and Hearing Officers for DOLE RO B	TSSD	No	Shopping 52.1B	N/A	10/25/21	N/A	N/A	10/28/21	10/28/21	N/A	10/28/21	10/28/21	10/28/21	10/28/21	N/A	11/5/21	11/5/21	GAA	194,764.00	194,764.00	-	167,210.00	167,210.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Plaque of Recognition for Fe A. Estrella and Manuel Estrella	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/25/21	10/25/21	N/A	10/25/21	10/25/21	10/26/21	10/26/21	N/A	11/22/21	11/22/21	GAA	4,000.00	4,000.00	-	3,600.00	3,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Plaque for Best DOLE Assisted Livelihood Projects for FY 2021	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/28/21	10/28/21	N/A	10/28/21	10/28/21	10/28/21	10/28/21	N/A	11/22/21	11/22/21	GAA	10,000.00	10,000.00	-	6,500.00	6,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Tapalain Printing for TUPAD poster/courtesy	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/26/21	10/26/21	N/A	10/26/21	10/26/21	10/28/21	10/28/21	N/A	11/15/21	11/15/21	GAA	46,620.00	46,620.00	-	40,320.00	40,320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
330100100003000	4th quarter aircon maintenance	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/28/21	10/28/21	N/A	10/28/21	10/28/21	10/28/21	10/28/21	N/A	11/3/21	11/3/21	GAA	13,800.00	13,800.00	-	13,800.00	13,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	4th quarter common-use supplies for DOLE RO B	IMSD	No	Shopping 52.1B	N/A	10/29/21	N/A	N/A	11/5/21	11/5/21	N/A	11/5/21	11/5/21	11/5/21	11/5/21	N/A	11/19/21	11/19/21	GAA	93,006.00	93,006.00	-	92,776.60	92,776.60	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100003000	Health Kits/PPES for RTPC Members and Other Social Partners	TSSD	No	Shopping 52.1B	N/A	10/29/21	N/A	N/A	11/3/21	11/3/21	N/A	11/3/21	11/3/21	11/3/21	11/3/21	N/A	12/3/21	12/3/21	GAA	149,905.00	149,905.00	-	127,575.00	127,575.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Scarf tapalain printing for Kabayan Awards 2021 DOLE Best Livelihood Award	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/29/21	10/29/21	N/A	10/29/21	10/29/21	10/29/21	10/29/21	N/A	11/22/21	11/22/21	GAA	648.00	648.00	-	180.00	180.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Procurement of various office Supplies for Implementation of Tobacco PSM Program of DOJ P	TSSD	No	Shopping 52.1B	N/A	11/10/21	N/A	N/A	11/15/21	11/15/21	N/A	11/15/21	11/15/21	11/17/21	11/17/21	N/A	12/6/21	12/6/21	GAA	609,935.00	609,935.00	-	455,400.80	455,400.80	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Tapalain Printing of mock checks for SLFO Best Livelihood Award	SLFO	No	Shopping 52.1B	N/A	N/A	N/A	N/A	10/29/21	10/29/21	N/A	10/29/21	10/29/21	10/29/21	10/29/21	N/A	11/2/21	11/2/21	GAA	450.00	450.00	-	450.00	450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	Procurement of 4 pcs rubber tires and 2 pcs wiper blades for Toyota Hi-lux of this Office inclusive of change oil and brake cleaning	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	11/15/21	11/15/21	N/A	11/15/21	11/15/21	11/23/21	11/23/21	N/A	12/1/21	12/1/21	GAA	39,850.00	39,850.00	-	33,664.00	33,664.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100004000	Tapalain printing with holes 3x4 1/2 for the celebration of National Children's Month this November 2021 with a theme "New Normal na Walang Iwanan: Karapatang ng Bata sa Pagpapaligay"	TSSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	11/4/21	11/4/21	N/A	11/4/21	11/4/21	11/4/21	11/4/21	N/A	11/9/21	11/9/21	GAA	216.00	216.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	PPES for TUPAD Coordinators and other employees for office use	TSSD	No	Shopping 52.1B	N/A	11/17/21	N/A	N/A	11/16/21	11/16/21	N/A	11/16/21	11/16/21	11/16/21	11/16/21	N/A	11/25/21	11/25/21	GAA	612,750.00	612,750.00	-	548,451.00	548,451.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Supply and Delivery of 2 pcs TUPAD vests for the Regional and Asst. Regional Directors	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	12/28/21	12/28/21	N/A	12/28/21	12/28/21	12/28/21	12/28/21	N/A	12/31/21	12/31/21	GAA	3,000.00	3,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	Toyota Hi-lux replacement of Lower Ball Joint and Wheel Alignment	IMSD	No	NP-SVP	N/A	N/A	N/A	N/A	11/9/21	11/9/21	N/A	11/9/21	11/9/21	11/9/21	11/9/21	N/A	11/9/21	11/9/21	GAA	5,600.00	5,600.00	-	5,576.00	5,576.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	Electrical supplies for the repair of burnt circuit breaker at the main power house	IMSD	No	Shopping 52.1B	N/A	N/A	N/A	N/A	11/10/21	11/10/21	N/A	11/10/21	11/10/21	11/10/21	11/10/21	N/A	11/15/21	11/15/21	GAA	3,650.00	3,650.00	-	3,650.00	3,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100002000	1 meal and 2 snacks for the conduct of 4th Quarter PESOMANS Meeting cum Inauguration of the new DOLE-RO B Building	NSFO	No	NP-SVP	N/A	N/A	N/A	N/A	11/10/21	11/10/21	N/A	11/10/21	11/10/21	11/11/21	11/11/21	N/A	11/12/21	11/12/21	GAA	22,500.00	22,500.00	-	22,500.00	22,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100003000	Procurement of 1 unit polarized glasses for AEP Cases	TSSD	No	Shopping 52.1B	N/A	11/15/21	N/A	N/A	12/14/21	12/14/21	N/A	12/14/21	12/14/21	12/22/21	12/22/21	N/A	12/28/21	12/28/21	GAA	120,000.00	120,000.00	-	120,000.00	120,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100005000	Replacement of worn-out Brake Master Assembly of Toyota Rev0 of this office	SFO	No	NP-SVP	N/A	N/A	N/A	N/A	11/15/21	11/15/21	N/A	11/15/21	11/15/21	11/19/21	11/19/21	N/A	11/23/21	11/23/21	GAA	2,950.00	2,950.00	-	2,950.00	2,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
330100100003000	Bikes with accessories and mobile phones with load for Disaster Project 2021	NLFO	No	Shopping 52.1B	N/A	11/15/21	N/A	N/A	11/19/21	11/19/21	N/A	11/19/21	11/19/21	11/23/21	11/23/21	N/A	12/10/21	12/10/21	GAA	598,456.08	598,456.08	-	471,360.00	471,360.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310100100002000	Customized DHR Polo Shirts Advocacy Material for Jobstart Employees (Nov. 21-2021)	TSSD	No	NP-SVP	N/A	11/15/21	N/A	N/A	11/19/21	11/19/21	N/A	11/19/21	11/19/21	11/25/21	11/25/21	N/A	12/13/21	12/13/21	GAA	64,000.00	64,000.00	-	35,000.00	35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
320100100006000	Scarf tapalain printing with holes for the conduct of Core Competency Enhancement Training for DOLE RO B Hearing Officers and Labor Inspectors on Nov. 14-2021	TSSD	No	Shopping 52.1B	N/A	N/A																														

