


RO8 STATUS OF IMPLEMENTATION AS OF MAY 2019

SPECIAL PROGRAM FOR EMPLOYMENT OF STUDENTS (SPES)

(Implementation of the program started last April 2019)

FIELD OFFICE	TARGET		ACCOMPLISHMENT					
	PHYSICAL	FINANCIAL	PHYSICAL	%	SIGNAL	FINANCIAL (Obligation)	%	SIGNAL
TOTAL	3,806	13,956,000.00	3,319	87%		149,900.00	1%	
N. Leyte	741	2,664,012.27	601	81		32,050.00	1	
W. Leyte	657	2,350,000.00	507	77		17,700.00	1	
S. Leyte	466	1,700,000.00	428	92		20,050.00	1	
Biliran	252	986,000.00	252	100		12,550.00	1	
Samar	746	2,700,000.00	746	100		37,300.00	1	
E. Samar	444	1,700,000.00	428	96		18,900.00	1	
N. Samar	500	1,820,000.00	357	71		11,350.00	1	

DOLE INTEGRATED LIVELIHOOD PROGRAM (DILP)

FIELD OFFICE	TARGET		ACCOMPLISHMENT					
	PHYSICAL	FINANCIAL	PHYSICAL	%	SIGNAL	FINANCIAL (Obligation)	%	SIGNAL
TOTAL	3,527	70,530,000.00	1,294	37%		17,197,063.45	24%	
N. Leyte	550	12,000,000.00	231	42		2,962,250.00	25	
W. Leyte	500	10,000,000.00	111	22		2,000,000.00	20	
S. Leyte	465	9,330,000.00	42	9		367,335.00	4	
Biliran	210	4,200,000.00	83	37		1,136,000.00	27	
Samar	750	14,000,000.00	377	50		4,900,492.00	35	
E. Samar	500	10,000,000.00	225	45		2,919,861.45	29	
N. Samar	550	11,000,000.00	225	34		2,911,125.00	26	

